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4.0  MPF STDT SCHEDULE 

 
 
 
The MPF STDT will take place after completion of the MPF VX ATB.  The MPF STDT will not 
be conducted until approval has been obtained from DSHW.  The DSHW will be notified of the 
actual MPF STDT date.   
 
Testing will be conducted in two days.  The first day’s schedule for the MPF STDT will be to 
start sampling at 8:00 a.m. and complete sampling for Run 1 by 11:00 a.m.  Run 2 will begin at 
1:00 p.m. and be completed by 4:00 p.m.  The second day’s schedule for the MPF STDT will be 
to start sampling at 8:00 a.m. and complete sampling for Run 3 by 11:00 a.m.  The MPF STDT 
should take four days: one day for setup, two days of testing, and one day for cleanup.  The MPF 
must achieve steady state conditions by 2:00 p.m. on a test day or the run will be canceled for 
that day.  Therefore, if two runs are to be performed in a single day, exhaust gas sampling for the 
second run must begin before 2:00 p.m. 
 
The MPF STDT will consist of three replicate sampling runs.  Actual sampling time during each 
run will be two hours.  The total time for each run will include time to load the MPF, the actual 
sampling time, and time for port changes of the sampling trains.  The time for these activities 
will result in a total test time the first day of at least 10 hours and five hours the second day.  
Assuming minimal interruption of MPF operation, the incinerator can be expected to process 
spray tanks with Agent VX heels for 15 or more hours. 
 
 




